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COLLEGE-ROLANDO BRANCH LIBRARY 
Construction is approximately 97% complete on the new 15,000-square-foot branch library.  
Landscaping and flatwork continues on the building exterior, as well as correction of the metal 
fascia around the exterior wall.  The laying of carpet continues on the interior and a moisture 
barrier will be applied before the hard flooring will be put down.  Work on the decorative 
starburst pattern will begin on May 23. The library is tentatively scheduled to open in late 
summer/early fall 2005. 
 
LOGAN HEIGHTS BRANCH LIBRARY 
City staff met with representatives of the San Diego Unified School District to review the costs 
of the portable classroom move scheduled to take place this summer.  Staff met with the architect 
and a consultant on May 16 to review ideas to reduce costs.  Some of the items have been 
returned to sub-consultants for evaluation.  Separate meetings will be arranged for the City 
Facilities Division to comment on the mechanical suggestions and Library technical support staff 
will review the electrical and data suggestions.  A meeting will also be scheduled to review the 
flooring and lighting schedules for possible savings. The library is tentatively scheduled to be 
completed in 2007. 
 
NORTH UNIVERSITY COMMUNITY BRANCH LIBRARY 
Grading has begun for the new 15,900-square-foot branch library.  The design team meetings 
will continue through the end of May and will be replaced by the regularly scheduled   
construction meetings.  Final comments to issues raised by the Facilities Access Review 
Committee (a citizen committee that reviews ADA accessibility) will be submitted to the City’s 
Engineering ADA coordinator by the end of May.  The architect is evaluating furnishings from 
different vendors and will present a proposal in the coming months. A meeting was held with 
project staff and the artist, Blue McRight, on May 9 to review her proposed art concepts for the 
branch library and the neighboring recreation center.  A presentation to the public was also made 
on the evening of May 9.  Feedback will be reviewed and a follow-up meeting will be scheduled 
in the coming months. The library is tentatively scheduled to be completed in 2006. 
 
OTAY MESA-NESTOR BRANCH LIBRARY   
Construction is approximately 94% complete on the expansion of the branch library.  On the 
exterior, grading for the street and sidewalk continues as well as forming the entry and ramp.  
The concrete pour in the courtyard will begin soon.  Sketches for the restroom wall modifications 
are complete.  The library is tentatively scheduled to open in fall 2005. 
 
SERRA MESA-KEARNY MESA BRANCH LIBRARY 
Construction is approximately 17% complete on the new 15,250-square-foot branch library.  The 
most critical item being worked on is the slab on grade.  The steel and framing have arrived and 
work continues on the underground utilities.  The permanent fence is also being erected now. 
The library is tentatively scheduled to be completed in 2006. 
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